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  GENERAL SERVICES ADMINISTRATION REGION 5

         C O N T R A C T O R  CHANGE ORDER ROUTING,  CONTROL  &  EVALUATION C 7

 CITY  STATE   BUILDING   PROJECT

Chicago IL USPO Loop Station SSA P-Level Storage

       R  O  U  T  I  N  G  CONTRACT NO.  GS05P13SID0086 /GSP0517GC0051 5PSCT - OK TO ACCEPT CM
   ADD PDL TO FIRM

TO INITIAL DATE  WORK ORDER NO.  EP-GS-P-05-17-GC-0051 DEDUCT 

BY SYMBOL   DATE

R. Gillespie 02/12/18  PROPOSAL         CE- 5005R  R. GILLESPIE 5P2CCB 2/12/18
PROP

N. Wright REQ. BY GSA  LUMP SUM X   PDL REVISED TO FIRM

   DATE  REQ. SUBM.  REC'D  PDL   OPEN PRICE REVISED TO FIRM

O. Sandru 10/10/17 10/23/17 10/24/17  OPEN PRICE   UNILATERAL

  AMT. OF      ADD 10,440.00   CANCEL PREVIOUS OBL. OF   DATE

  PROP    (DEDUCT) TYPE OF FUNDING
   DATES D.A. (179)

 AMT. OF R & I (141)   $ 10,440.00 10/30/2017

     REV.   $ __9,083.20____ 2/6/18 REIMB (486) OBLIGATE THIS AMOUNT   DATE

    PROP.   $ _____________________ OTHER (BA 51)

 $ 9,083.20 2/12/2018

  GOVMT.EST.       ADD N/A OBLIGATING DOCUMENTS ATTACHED BY
  (DEDUCT)  $ APPROPRIATION OR

  PREPARED BY    BRANCH DATE ALLOTMENT NO.

IF PROPOSAL WAS NEGOTIATED DOWNWARD        YES

WAS A MEMO OF RECORD PREPARED ?         NO CONTINGENCY FUND BALANCE       BY

  PROPOSAL IS REASONABLE AS TO PRICE. AMOUNT OF THIS CHANGE      DATE

SUPRV. DATE

NEW CONTINGENCY BALANCE

The initial proposal was recommended as a PDL on 10/30/17.

The revises proposal has been reviewed and supported by additional back up.

Revising pricing is fair and reasonable.

  UNKNOWN CONDITIONS  USING AGENCY REQUEST  DESCRIBE REASONS WHY THE CHANGE

  JUSTIFICATION   APPARENT DESIGN DEFICIENCY  OTHER (SPECIFY)          IS NECESSARY

  WHY  IS  IT IN THE BEST INTEREST OF THE GOVERNMENT  TO  HAVE  THE  WORK  PERFORMED  BY THIS CONTRACTOR RATHER THAN TO SEEK

  COMPETITIVE  BIDS ?

  WHY  IS  IT  IN  THE  BEST  INTEREST  OF  THE GOVERNMENT  TO ACCOMPLISH  (OR  DELETE)  THIS  WORK  AT  THIS  TIME ?

See F.O.F.

CONTRACTING OFFICER'S DETERMINATION

| It is in the best interest of the Government to accomplish this  work  by  this contractor since the work is within the scope of this
| contract. In my opinion it is impractical to secure competitive bidding and I believe the contractor has or can obtain necessary
| equipment,  materials  and/or necessary personnel to accomplish the work and this change is in accordance with established
|   regulations.

 It is in the best interest of the Government to delete this work from this contract and this change is in accordance with
 established regulations.

 In my opinion this change is reasonable as in price.

CONTRACTING OFFICER'S SIGNATURE        DATE   R5 FORM T345
(Over) FEB  69

Charpie Construction

(b) (6)

RansomGillespie
Stamp



0

GS-05P-13-SI-D-0086 GS-P-05-17-GC-0051

SSA P-LEVEL STORAGE

US POST OFFICE - LOOP STATION 211 S CLARK ST CHICAGO, IL

CE5005R

CHARPIE CONSTRUCTION COMPANY, INC.
6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

See CE5005R 1137 PDL to Firm Proposal (reduced price)

This is a PDL to Firm for with a cost reduction for prior PDL award.  This work was of best value to be completed by this GC.

2/16/18 9,083.20

X
X GSA and Agency Item Requests



N/A  

2/12/18
(b) (6)
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Items 1 & 2. $9,083.20

(b) (6)

(b) (4)

(b) (6)

RansomGillespie
Stamp
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Rev. 5/8/96
Substitute GSA Form 1137

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 
1. Building Name and Address: Page 1 of 1 Pages

US POST OFFICE - LOOP STATION General Services Administration
211 S CLARK STREET
CHICAGO, IL 60604 Public Buildings Service 

2. Project Number: RIL11505 3. Contract / Order #: GS05P13SID0086 /GSP0517GC0051 230 S. Dearborn Street
4. Request Number: CE5005 5. Date of Request: Chicago, IL 60604
6. Contractor Name and Address:
CHARPIE CONSTRUCTION COMPANY, INC.
6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

Contractor: Please submit your proposal, signed in quadruplicate, for the change(s) outlined below as 
a modification or modifications to the above numbered contract.

REQUEST
7. Item 8. Description of Work 9. Amount Each Item

Deduct Add

1

2

10. Name of Requesting Official: 11. Title: 12. Phone:
312-353-9630

PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes not to exceed the amount indicated above.

No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.
13. Contractor's Representative 14. Title: 15. Phone:

Signature Date:
ACCEPTANCE

16. Items Accepted by the Government: 17. Accepted Amount:
    Added Amount:
Deducted Amount:

18. Contracting Officer 19. Title: 20. Phone:
Contracting Officer (312) 353-7598 

Signature Date:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

0/10/17

Contracting Officers-Technical Representative 

Furnish all Labor, Materials, O.H. & P., Bonding and Equipment for the following changes 
and additions for the Project Name: SSA P-Level Storage

Provide additional fencing and gate in rm PL47, See Addendum note 3 on floor 
plan 2017-07-14 amendment 4 2017-07-14 (attached document)

*Copy of document also provided to Charpie site superintendent on 7/27/17 for
review.

Provide additional bracing (brackets) to sturdy fence where northeast section of 
fence meets the partition to the east.

PLEASE NOTE - PLEASE BREAK OUT ITEMS 1 & 2 IN BACK-UP INFO IN 
PRICING.

(b) (6)

(b) (6)
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